

RUBROS	CODIGO SNIP	MONTO EJECUTADO AL 31/12/ 2013	PRESUPUESTO APROBADO O MODIFICADO 2014				EJECUCION PRESUPUESTAL 2014				
			ANUAL	MES DE MARZO	DEL I TRIM	AL MES DE MARZO	MES DE MARZO	DEL I TRIM	AL MES DE MARZO	% EJECUCION DEL PERIODO	% AVANCE ANUAL
PROGRAMA DE INVERSIONES		52,550,967	65,661,814	7,184,297	29,725,243	29,725,243	2,299,583	18,219,363	18,219,363	61.29	27.75
PROYECTOS DE INVERSION		40,413,285	50,445,077	5,655,283	22,559,980	22,559,980	2,285,675	14,900,684	14,900,684	66.05	29.54
centrales hidraulicas apurimac	1	987,739	0	0	0	0	3,500	176,063	176,063		
centrales hidraulicas cusco	153414, 127421	0	4,062,712	0	0	0	0	0	0		.00
renovacion de redes de distribucion apurimac	NO REQUIERE	2,463,184	4,841,570	472,198	3,019,931	3,019,931	56,490	778,866	778,866	25.79	16.09
renovacion de redes de distribucion cusco	NO REQUIERE	18,461,362	14,919,970	1,662,620	7,297,103	7,297,103	1,159,083	5,681,268	5,681,268	77.86	38.08
renovacion de redes de distribucion madre de dios	NO REQUIERE	2,019,075	754,287	205,747	548,659	548,659	173,251	413,666	413,666	75.40	54.84
ampliacion de redes de distribucion apurimac	164405	636,946	476,297	476,297	476,297	476,297	0	0	0	.00	.00
AMPLIACIÓN de redes de DISTRIBUCIÓN madre de dios	192731	662,437	2,261,886	203,706	203,706	203,706	0	22,795	22,795	11.19	1.01
alumbrado publico apurimac	NO REQUIERE	0	0	0	0	0	0	0	0		
alumbrado publico cusco	145863	393,446	0	0	0	0	0	0	0		
alumbrado publico madre de dios	NO REQUIERE	0	0	0	0	0	0	0	0		
estudios apurimac	.	79,195	47,484	47,484	47,484	47,484	0	0	0	.00	.00
estudios cusco	.	623,755	2,155,781	232,370	756,955	756,955	0	171,486	171,486	22.65	7.95
sistema de transmision	208866	874,886	3,427,019	176,406	407,784	407,784	0	190,447	190,447	46.70	5.56
obras civiles cusco	NO REQUIERE	5,344	378,890	134,212	323,657	323,657	56,267	127,860	127,860	39.50	33.75
obras civiles apurimac	NO REQUIERE	28,755	152,050	50,684	152,050	152,050	40,246	76,909	76,909	50.58	50.58
proyectos especiales	1	9,261,313	13,377,887	1,570,907	6,887,249	6,887,249	443,999	4,670,959	4,670,959	67.82	34.92
ampliacion de redes de distribucion cusco	257617	3,852,184	3,589,244	1,150,139	2,439,105	2,439,105	352,839	2,590,365	2,590,365	106.20	72.17
estudios madre de dios	no requiere	63,664	0	0	0	0	0	0	0		
GASTOS DE CAPITAL NO LIGADOS A		12,137,682	15,216,737	1,529,014	7,165,263	7,165,263	13,908	3,318,679	3,318,679	46.32	21.81
equipos de generacion		3,116,234	512,000	0	452,000	452,000	0	0	0	.00	.00
redes y equipos de subestaciones		4,460,109	9,456,451	1,072,989	2,922,769	2,922,769	8,898	1,994,096	1,994,096	68.23	21.09
maquinaria y equipo		0	0	0	0	0	0	0	0		
unidades de transporte		1,836,094	3,263,512	0	2,656,054	2,656,054	0	1,290,890	1,290,890	48.60	39.56
equipos diversos		2,596,965	1,056,796	456,025	827,722	827,722	5,010	26,320	26,320	3.18	2.49
software		0	702,978	0	306,718	306,718	0	0	0	.00	.00
muebles y enseres		128,280	225,000	0	0	0	0	7,373	7,373		3.28
INVERSION FINANCIERA		0	0	0	0	0	0	0	0		
OTROS		0	0	0	0	0	0	0	0		
TOTAL GASTOS DE CAPITAL		52,550,967	65,661,814	7,184,297	29,725,243	29,725,243	2,299,583	18,219,363	18,219,363	61.29	27.75