

RUBROS	CODIGO SNIP	MONTO EJECUTADO AL 31/12/ 2013	PRESUPUESTO APROBADO O MODIFICADO 2014				EJECUCION PRESUPUESTAL 2014				
			ANUAL	MES DE DICIEMBRE	DEL IV TRIM	AL MES DE DICIEMBRE	MES DE DICIEMBRE	DEL IV TRIM	AL MES DE DICIEMBRE	% EJECUCION DEL PERIODO	% AVANCE ANUAL
PROGRAMA DE INVERSIONES		52,550,967	84,000,000	5,809,454	23,324,742	84,000,000	13,629,829	27,073,191	86,699,257	103.21	103.21
PROYECTOS DE INVERSION		40,413,285	60,212,150	4,533,954	14,679,818	60,212,150	7,988,076	19,948,937	64,432,076	107.01	107.01
centrales hidraulicas apurimac	1	987,739	335,487	0	0	335,487	0	0	412,853	123.06	123.06
centrales hidraulicas cusco	153414, 127421	0	1,561,678	460,689	882,850	1,561,678	13,285	379,475	722,816	46.28	46.28
renovacion de redes de distribucion apurimac	NO REQUIERE	2,463,184	4,949,434	928,852	2,729,865	4,949,434	1,382,941	2,444,887	4,664,456	94.24	94.24
renovacion de redes de distribucion cusco	NO REQUIERE	18,461,362	16,482,818	1,458,153	3,581,416	16,482,818	543,680	3,109,989	15,668,051	95.06	95.06
renovacion de redes de distribucion madre de dios	NO REQUIERE	2,019,075	1,411,736	365,593	365,593	1,411,736	0	0	1,046,143	74.10	74.10
ampliacion de redes de distribucion apurimac	164405	636,946	438,306	254,329	254,329	438,306	0	3,571	187,548	42.79	42.79
AMPLIACIÓN de redes de DISTRIBUCIÓN madre de dios	192731	662,437	1,648,618	0	362,691	1,648,618	55,385	304,321	1,590,248	96.46	96.46
alumbrado publico apurimac	NO REQUIERE	0	0	0	0	0	0	0	0		
alumbrado publico cusco	145863	393,446	0	0	0	0	0	0	0		
alumbrado publico madre de dios	NO REQUIERE	0	0	0	0	0	0	0	0		
estudios apurimac	.	79,195	42,200	0	0	42,200	0	0	42,200	100.00	100.00
estudios cusco	.	623,755	2,180,142	181,752	1,537,053	2,180,142	371,035	483,561	1,126,651	51.68	51.68
sistema de transmision	208866	874,886	3,315,942	190,218	1,309,330	3,315,942	0	636,003	2,642,615	79.69	79.69
obras civiles cusco	NO REQUIERE	5,344	747,894	131,248	447,141	747,894	0	0	300,753	40.21	40.21
obras civiles apurimac	NO REQUIERE	28,755	386,809	38,136	59,792	386,809	0	0	327,017	84.54	84.54
proyectos especiales	1	9,261,313	22,083,021	524,208	3,148,982	22,083,021	4,273,016	10,145,999	28,632,305	129.66	129.66
ampliacion de redes de distribucion cusco	257617	3,852,184	4,628,065	776	776	4,628,065	1,348,734	2,441,131	7,068,420	152.73	152.73
estudios madre de dios	no requiere	63,664	0	0	0	0	0	0	0		
GASTOS DE CAPITAL NO LIGADOS A		12,137,682	23,787,850	1,275,500	8,644,924	23,787,850	5,641,753	7,124,254	22,267,181	93.61	93.61
equipos de generacion		3,116,234	1,046,540	200,000	200,000	1,046,540	297,264	297,264	1,143,804	109.29	109.29
redes y equipos de subestaciones		4,460,109	16,915,735	860,500	8,138,199	16,915,735	5,276,399	6,754,672	15,532,209	91.82	91.82
maquinaria y equipo		0	0	0	0	0	0	0	0		
unidades de transporte		1,836,094	3,363,963	0	80,025	3,363,963	0	0	3,283,938	97.62	97.62
equipos diversos		2,596,965	1,545,583	215,000	226,700	1,545,583	44,809	49,037	1,367,920	88.51	88.51
software		0	702,978	0	0	702,978	0	0	702,978	100.00	100.00
muebles y enseres		128,280	213,051	0	0	213,051	23,281	23,281	236,332	110.93	110.93
INVERSION FINANCIERA			0	0	0	0	0	0	0		
OTROS			0	0	0	0	0	0	0		
TOTAL GASTOS DE CAPITAL		52,550,967	84,000,000	5,809,454	23,324,742	84,000,000	13,629,829	27,073,191	86,699,257	103.21	103.21