

RUBROS	CODIGO SNIP	MONTO EJECUTADO AL 31/12/ 2015	PRESUPUESTO APROBADO O MODIFICADO 2016				EJECUCION PRESUPUESTAL 2016				
			ANUAL	MES DE MARZO	DEL I TRIM	AL MES DE MARZO	MES DE MARZO	DEL I TRIM	AL MES DE MARZO	% EJECUCION DEL PERIODO	% AVANCE ANUAL
PROGRAMA DE INVERSIONES		94,716,455	109,879,225	15,482,432	40,220,855	40,220,855	8,610,460	27,279,986	27,279,986	67.83	24.83
PROYECTOS DE INVERSION		75,917,949	89,294,225	11,029,846	35,572,314	35,572,314	7,140,514	24,603,062	24,603,062	69.16	27.55
CENTRALES HIDRAULICAS	153414	0	3,447,872		0	0	0	0	0		.00
SISTEMAS DE TRANSMISION	208866	2,820,671	6,014,426	1,347,056	4,588,668	4,588,668	498,638	954,109	954,109	20.79	15.86
RENOVACION REDES DE DISTRIBUCION APURIMAC	NO	20,709,456	18,475,243	3,487,898	11,346,678	11,346,678	3,085,380	7,823,983	7,823,983	68.95	42.35
RENOVACION REDES DE DISTRIBUCION CUSCO	NO	24,174,258	24,443,278	2,523,624	9,039,433	9,039,433	1,801,392	5,033,119	5,033,119	55.68	20.59
RENOVACION REDES DE DISTRIBUCION MADRE DE DIOS	NO	5,400,995	3,630,008	230,197	690,591	690,591	76,201	924,991	924,991	133.94	25.48
AMPLIACION REDES DE DISTRIBUCION	296862	2,233,808	9,767,683	894,753	2,684,259	2,684,259	354,443	3,516,530	3,516,530	131.01	36.00
AMPLIACION REDES DE DISTRIBUCION CUSCO	257617	3,014,701	7,036,497	745,260	2,305,852	2,305,852	6,000	1,033,757	1,033,757	44.83	14.69
AMPLIACION REDES DE DISTRIBUCION MADRE DE DIOS	260177	6,239,046	12,710,058	1,515,557	4,546,671	4,546,671	1,260,949	4,832,467	4,832,467	106.29	38.02
ESTUDIOS APURIMAC	NO	169,490	1,307,797	130,780	130,780	130,780	0	0	0	.00	.00
ESTUDIOS CUSCO	NO	769,189	1,502,123	154,721	239,382	239,382	0	70,788	70,788	29.57	4.71
ESTUDIOS MADRE DE DIOS	NO	37,700	482,680		0	0	0	0	0		.00
OBRAS CIVILES APURIMAC	NO	7,452	136,949		0	0	0	0	0		.00
OBRAS CIVILES CUSCO	NO	48,252	198,935		0	0	0	0	0		.00
OBRAS CIVILES MADRE DE DIOS	NO	0	140,676		0	0	0	0	0		.00
PROYECTOS ESPECIALES	NO	10,292,931	0		0	0	57,511	413,318	413,318		
GASTOS DE CAPITAL NO LIGADOS A		18,798,506	20,585,000	4,452,586	4,648,541	4,648,541	1,469,946	2,676,924	2,676,924	57.59	13.00
EQUIPOS DE GENERACION		3,746,898	895,000		0	0	0	0	0		.00
REDES Y EQUIPOS DE SUBESTACION		12,491,990	14,485,781	2,247,325	2,430,800	2,430,800	1,108,522	1,561,608	1,561,608	64.24	10.78
UNIDADES DE TRANSPORTE		850,711	683,729		0	0	0	0	0		.00
EQUIPOS DIVERSOS		1,359,659	2,767,229	477,000	489,480	489,480	37,871	791,763	791,763	161.76	28.61
MUEBLES Y ENSERES		166,097	25,000		0	0	0	0	0		.00
SOFWARE		183,151	1,728,261	1,728,261	1,728,261	1,728,261	323,553	323,553	323,553	18.72	18.72
INVERSION FINANCIERA			0		0	0		0	0		
OTROS			0		0	0		0	0		
TOTAL GASTOS DE CAPITAL		94,716,455	109,879,225	15,482,432	40,220,855	40,220,855	8,610,460	27,279,986	27,279,986	67.83	24.83