

RUBROS	CODIGO SNIP	MONTO EJECUTADO AL 31/12/ 2017	PRESUPUESTO APROBADO O MODIFICADO 2018				EJECUCION PRESUPUESTAL 2018				
			ANUAL	MES DE MARZO	DEL I TRIM	AL MES DE MARZO	MES DE MARZO	DEL I TRIM	AL MES DE MARZO	% EJECUCION DEL PERIODO	% AVANCE ANUAL
PROGRAMA DE INVERSIONES		88,372,114	84,014,458	6,990,114	16,897,593	16,897,593	5,765,326	15,206,997	15,206,997	90.00	18.10
PROYECTOS DE INVERSION		66,226,050	61,826,656	6,340,114	12,127,788	12,127,788	5,183,667	12,493,507	12,493,507	103.02	20.21
CENTRALES HIDRAULICAS CUSCO	153414	1,799,061	90,000	90,000	90,000	90,000	0	0	0	.00	.00
SISTEMA DE TRANSMISIÓN		801,230	2,485,000	215,000	215,000	215,000	92,639	92,639	92,639	43.09	3.73
RENOVACION REDES DE DISTRIBUCION CUSCO	NR	30,259,982	20,992,717	2,306,953	4,217,175	4,217,175	2,859,191	6,133,841	6,133,841	145.45	29.22
RENOVACION REDES DE DISTRIBUCION APURIMAC	NR	9,961,071	15,984,814	1,731,122	3,810,967	3,810,967	1,929,256	3,317,872	3,317,872	87.06	20.76
RENOVACION REDES DE DISTRIBUCION MADRE DE DIOS	NR	3,019,059	3,519,924	287,428	428,032	428,032	0	871,435	871,435	203.59	24.76
AMPLIACION REDES DE DISTRIBUCION CUSCO	239672	13,893,183	5,740,686	759,033	2,033,336	2,033,336	223,492	844,567	844,567	41.54	14.71
AMPLIACION REDES DE DISTRIBUCION	328466	1,492,470	1,960,388	240,954	428,654	428,654	0	5,000	5,000	1.17	.26
AMPLIACION REDES DE DISTRIBUCION MADRE DE DIOS	2324799	3,601,394	8,811,654	709,624	904,624	904,624	20,267	949,119	949,119	104.92	10.77
ESTUDIOS CUSCO	NR	391,743	1,490,955	0	0	0	42,622	141,209	141,209		9.47
ESTUDIOS APURIMAC	NR	129,500	434,746	0	0	0	0	0	0		.00
ESTUDIOS MADRE DE DIOS	NR	48,000	76,271	0	0	0	0	0	0		.00
OBRAS CIVILES REMOD LOC COMERCIALES CUSCO	NR	369,117	239,501	0	0	0	0	121,625	121,625		50.78
OBRAS CIVILES APURIMAC	NR	50,000	0	0	0	0	0	0	0		
OBRAS CIVILES MADRE DE DIOS	NR	410,240	0	0	0	0	16,200	16,200	16,200		
GASTOS DE CAPITAL NO LIGADOS A		22,146,064	22,187,802	650,000	4,769,805	4,769,805	581,659	2,713,490	2,713,490	56.89	12.23
EQUIPOS DE GENERACION		0	630,000	0	0	0	6,048	33,498	33,498		5.32
REDES Y EQUIPOS DE SUBESTACIONES		16,825,670	19,618,355	650,000	4,769,805	4,769,805	289,056	1,958,222	1,958,222	41.05	9.98
UNIDADES DE TRANSPORTE		0	0	0	0	0	0	0	0		
EQUIPOS DIVERSOS		1,992,220	1,269,447	0	0	0	272,572	678,351	678,351		53.44
MUEBLES Y ENSERES		18,140	170,000	0	0	0	13,983	43,419	43,419		25.54
SOFTWARE		500,000	0	0	0	0	0	0	0		
PROYECTOS MENORES		2,810,034	500,000	0	0	0	0	0	0		.00
INVERSION FINANCIERA		0	0	0	0	0	0	0	0		
OTROS		0	0	0	0	0	0	0	0		
TOTAL GASTOS DE CAPITAL		88,372,114	84,014,458	6,990,114	16,897,593	16,897,593	5,765,326	15,206,997	15,206,997	90.00	18.10