

RUBROS	CODIGO SNIP	MONTO EJECUTADO AL 31/12/ 2017	PRESUPUESTO APROBADO O MODIFICADO 2018				EJECUCION PRESUPUESTAL 2018				
			ANUAL	MES DE SETIEMBRE	DEL III TRIM	AL MES DE SETIEMBRE	MES DE SETIEMBRE	DEL III TRIM	AL MES DE SETIEMBRE	% EJECUCION DEL PERIODO	% AVANCE ANUAL
PROGRAMA DE INVERSIONES		88,372,114	84,014,458	9,514,786	32,224,097	72,111,005	5,188,920	17,633,675	52,403,205	72.67	62.37
PROYECTOS DE INVERSION		66,226,050	61,826,656	5,533,221	22,654,070	55,006,294	4,830,927	14,782,871	42,990,658	78.16	69.53
CENTRALES HIDRAULICAS CUSCO	153414	1,799,061	90,000	0	0	90,000	0	0	0	.00	.00
SISTEMA DE TRANSMISIÓN		801,230	2,485,000	0	2,270,000	2,485,000	2,970	5,970	98,609	3.97	3.97
RENOVACION REDES DE DISTRIBUCION CUSCO	NR	30,259,982	20,992,717	1,923,884	7,344,563	17,786,244	846,038	6,062,741	18,880,708	106.15	89.94
RENOVACION REDES DE DISTRIBUCION APURIMAC	NR	9,961,071	15,984,814	1,540,054	4,816,186	15,588,931	1,324,432	4,258,539	13,689,923	87.82	85.64
RENOVACION REDES DE DISTRIBUCION MADRE DE DIOS	NR	3,019,059	3,519,924	356,776	1,415,242	2,956,543	486,337	486,337	1,682,836	56.92	47.81
AMPLIACION REDES DE DISTRIBUCION CUSCO	239672	13,893,183	5,740,686	218,777	1,181,396	5,521,909	1,108,451	1,777,221	3,760,485	68.10	65.51
AMPLIACION REDES DE DISTRIBUCION	328466	1,492,470	1,960,388	160,919	603,445	1,692,191	13,229	24,666	102,451	6.05	5.23
AMPLIACION REDES DE DISTRIBUCION MADRE DE DIOS	2324799	3,601,394	8,811,654	1,010,598	3,789,744	7,127,322	787,646	1,630,348	3,840,509	53.88	43.58
ESTUDIOS CUSCO	NR	391,743	1,490,955	274,313	814,056	1,079,486	5,297	266,716	514,727	47.68	34.52
ESTUDIOS APURIMAC	NR	129,500	434,746		234,322	434,746	0	0	0	.00	.00
ESTUDIOS MADRE DE DIOS	NR	48,000	76,271		53,390	76,271	0	0	0	.00	.00
OBRAS CIVILES REMOD LOC COMERCIALES CUSCO	NR	369,117	239,501	47,900	131,726	167,651	0	6,616	140,493	83.80	58.66
OBRAS CIVILES APURIMAC	NR	50,000	0	0	0	0	3,595	7,190	7,190		
OBRAS CIVILES MADRE DE DIOS	NR	410,240	0	0	0	0	252,932	256,527	272,727		
GASTOS DE CAPITAL NO LIGADOS A		22,146,064	22,187,802	3,981,565	9,570,027	17,104,711	357,993	2,850,804	9,412,547	55.03	42.42
EQUIPOS DE GENERACION		0	630,000	64,000	64,000	630,000	0	0	33,498	5.32	5.32
REDES Y EQUIPOS DE SUBESTACIONES		16,825,670	19,618,355	3,597,565	8,378,915	15,069,487	0	1,624,964	6,587,125	43.71	33.58
UNIDADES DE TRANSPORTE		0	0		0	0	0	0	0		
EQUIPOS DIVERSOS		1,992,220	1,269,447	220,000	777,112	955,224	55,388	74,263	962,243	100.73	75.80
MUEBLES Y ENSERES		18,140	170,000		150,000	150,000	0	2,975	51,064	34.04	30.04
SOFTWARE		500,000	0		0	0	0	0	0		
PROYECTOS MENORES		2,810,034	500,000	100,000	200,000	300,000	302,605	1,148,602	1,778,617	592.87	355.72
INVERSION FINANCIERA			0		0	0		0	0		
OTROS			0		0	0		0	0		
TOTAL GASTOS DE CAPITAL		88,372,114	84,014,458	9,514,786	32,224,097	72,111,005	5,188,920	17,633,675	52,403,205	72.67	62.37