

RUBROS	CODIGO SNIP	MONTO EJECUTADO AL 31/12/ 2017	PRESUPUESTO APROBADO O MODIFICADO 2018				EJECUCION PRESUPUESTAL 2018				
			ANUAL	MES DE DICIEMBRE	DEL IV TRIM	AL MES DE DICIEMBRE	MES DE DICIEMBRE	DEL IV TRIM	AL MES DE DICIEMBRE	% EJECUCION DEL PERIODO	% AVANCE ANUAL
PROGRAMA DE INVERSIONES		88,372,114	74,014,458	8,275,023	21,611,253	74,014,458	12,364,935	22,959,181	75,362,386	101.82	101.82
PROYECTOS DE INVERSION		66,226,050	60,014,458	7,154,327	17,023,800	60,014,458	7,757,630	16,549,402	59,540,060	99.21	99.21
CENTRALES HIDRAULICAS CUSCO	153414	1,799,061	90,000	0	90,000	90,000	74,095	74,095	74,095	82.33	82.33
SISTEMA DE TRANSMISIÓN		801,230	103,839	0	5,230	103,839	31,927	40,107	138,716	133.59	133.59
RENOVACION REDES DE DISTRIBUCION CUSCO	NR	30,259,982	27,209,283	3,819,693	8,328,575	27,209,283	3,361,326	7,584,472	26,465,180	97.27	97.27
RENOVACION REDES DE DISTRIBUCION APURIMAC	NR	9,961,071	15,491,044	643,184	1,801,121	15,491,044	1,593,495	2,651,339	16,341,262	105.49	105.49
RENOVACION REDES DE DISTRIBUCION MADRE DE DIOS	NR	3,019,059	2,469,666	124,170	786,830	2,469,666	14,628	14,628	1,697,464	68.73	68.73
AMPLIACION REDES DE DISTRIBUCION CUSCO	239672	13,893,183	5,360,391	324,201	1,599,906	5,360,391	284,190	1,473,923	5,234,408	97.65	97.65
AMPLIACION REDES DE DISTRIBUCION	328466	1,492,470	593,706	325,979	491,255	593,706	649,507	1,006,823	1,109,274	186.84	186.84
AMPLIACION REDES DE DISTRIBUCION MADRE DE DIOS	2324799	3,601,394	6,456,603	1,053,260	2,616,094	6,456,603	1,474,064	2,976,794	6,817,303	105.59	105.59
ESTUDIOS CUSCO	NR	391,743	1,092,444	327,014	577,717	1,092,444	0	127,393	642,120	58.78	58.78
ESTUDIOS APURIMAC	NR	129,500	10,500	10,500	10,500	10,500	27,850	103,870	103,870	989.24	989.24
ESTUDIOS MADRE DE DIOS	NR	48,000	102,780	102,780	102,780	102,780	22,800	22,800	22,800	22.18	22.18
OBRAS CIVILES REMOD LOC COMERCIALES CUSCO	NR	369,117	427,131	286,638	286,638	427,131	0	0	140,493	32.89	32.89
OBRAS CIVILES APURIMAC	NR	50,000	127,046	85,452	119,856	127,046	223,748	368,044	375,234	295.35	295.35
OBRAS CIVILES MADRE DE DIOS	NR	410,240	480,025	51,456	207,298	480,025	0	105,114	377,841	78.71	78.71
GASTOS DE CAPITAL NO LIGADOS A		22,146,064	14,000,000	1,120,696	4,587,453	14,000,000	4,607,305	6,409,779	15,822,326	113.02	113.02
EQUIPOS DE GENERACION		0	228,198	194,700	194,700	228,198	27,750	27,750	61,248	26.84	26.84
REDES Y EQUIPOS DE SUBESTACIONES		16,825,670	10,092,098	422,406	2,970,944	10,092,098	3,432,367	4,175,019	10,762,144	106.64	106.64
UNIDADES DE TRANSPORTE		0	0	0	0	0	0	0	0		
EQUIPOS DIVERSOS		1,992,220	624,518	168,177	196,304	624,518	208,613	236,740	1,198,983	191.99	191.99
MUEBLES Y ENSERES		18,140	51,064	0	0	51,064	0	0	51,064	100.00	100.00
SOFTWARE		500,000	0	0	0	0	0	0	0		
PROYECTOS MENORES		2,810,034	3,004,122	335,413	1,225,505	3,004,122	938,575	1,970,270	3,748,887	124.79	124.79
INVERSION FINANCIERA			0		0	0		0	0		
OTROS			0		0	0		0	0		
TOTAL GASTOS DE CAPITAL		88,372,114	74,014,458	8,275,023	21,611,253	74,014,458	12,364,935	22,959,181	75,362,386	101.82	101.82